Id	REC Number	IRAS Number	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
125555	16/SC/0508	199243	GRASP: Getting it Right: Addressing Shoulder Pain. Clinical and cost effectiveness of progressive exercise compared to best practice advice, with or	Yes	07/02/2018	10	76	86	05/10/2017	13/11/2017	30/11/2017	16/11/2017	23/11/2017	Please Select...	20/12/2017	D - Sponsor Delays E - Staff availability issues	Delay in waiting for green light from the sponsor. This was given just prior to christmas break therefore creating another delay in recruitment.	Both
125556	17/EM/0327	230578	RCT and meta-analysis testing effectiveness and cost-effectiveness of a tailored text message programme (MiQuit) for smoking cessation in pregnancy	Yes	08/12/2017	19	10	29	06/03/2017	09/11/2017	06/11/2017	17/11/2017	28/11/2017	Please Select...	06/12/2017			
125557	17/SC/0607	217496	A randomised, controlled trial of the use of a dedicated ballooned intercostal drain	Yes	27/03/2018	13	62	75	30/11/2017	11/01/2018	18/12/2017	11/01/2018	24/01/2018	Please Select...	19/03/2018	D - Sponsor Delays	Delay in waiting for green light from the sponsor due to a delay in site being sent the study equipment (chest drains) and case report forms	Sponsor
125558	17/LO/0603	223682	Optimal: Optimisation of Discharge mechanism for the prevention of unnecessary readmissions	Yes	26/03/2018	33	27	60	08/11/2017	25/01/2018	18/05/2017	25/01/2018	27/02/2018	Please Select...	26/03/2018			
125559	16/NW/0629	211995	The cystic fibrosis (CF) anti-staphylococcal antibiotic prophylaxis trial (CF START); a randomised registry trial to assess the safety and efficacy of flucloxacillin as a longterm prophylaxis agent for infants with CF.	Yes	19/06/2018	32	98	130	09/02/2018	09/02/2018	22/09/2016	13/03/2018	13/03/2018	Please Select...	29/05/2018	D - Sponsor Delays	Delays in receiveing green light of over 2 months due to need for a co-investigator as safety cover for the PI if unavailable. The sponsor did not advise this until after confirmation of capacity therefore causing the delay.	Sponsor
125560	17/SC/0139	197936	The clinical and cost effectiveness of periarticular liposomal bupivacaine compared with bupivacaine hydrochloride for post-operative recovery after knee replacement surgery: A multi-centre, blinded, randomised controlled trial.	Yes	09/08/2018	22	148	170	24/11/2017	20/02/2018	18/09/2017	22/02/2018	14/03/2018	Please Select...	05/07/2018	D - Sponsor Delays	Delay in opening due to signed contracts being lost by the sponsor. 3 SIV dates offered but declined by sponsor. Further delay in waiting for IMP to be shipped to pharmacy	Sponsor
125561	17/EE/0368	213669	STRESS-L: STudy into the REversal of Septic Shock with Landiolol (Beta Blockade)	No		34			11/04/2018	17/04/2018	10/11/2017	08/05/2018	21/05/2018	Please Select...	10/07/2018	D - Sponsor Delays	Delays in green light caused by waiting for presrciptions to be delivered to pharmacy	Sponsor
125562	18/SW/0039	229163	Induction of labour for predicted macrosomia	Yes	28/08/2018	17	74	91	18/04/2018	29/05/2018	20/03/2018	07/06/2018	15/06/2018	Please Select...	10/08/2018	E - Staff availability issues	Delays in setting up SIV primarily due to PI being on leave	NHS Provider
125563	18/YH/0017	231431	Improving the safety and continuity of medicines management at care transitions	Yes	06/06/2018	28	50	78	01/02/2018	20/03/2018	01/03/2018	01/02/2018	17/04/2018	Please Select...	01/06/2018	D - Sponsor Delays E - Staff availability issues	Delays due to arranging SIV	Both
127225	18/NE/0125	238346	A three-arm randomised controlled trial to assess the effectiveness and cost-effectiveness of reverse shoulder arthroplasty versus hemiarthroplasty versus non-surgical care for acute three and four- part fractures of the proximal humerus in patients over 65 years of age – Proximal Fracture Of the Humerus: Evaluation by Randomisation trial No.2 (PROFHER-2).	No		18			15/01/2018	15/06/2018	15/05/2018	26/06/2018	03/07/2018	Please Select...	24/08/2018	D - Sponsor Delays	Delay in documentation being sent out to be localised, Awaiting trial centre to send us the CRF's and contracts as they had been misplaced, green light not given by sponsor until 24/08/2018	Sponsor
127226	17/NE/0061	215780	CONVINCE - COLchicine for preventioN of Vascular Inflammation in Non-CardioEmbolic stroke) - a randomised clinical trial of low-dose colchicine for secondary prevention after stroke.	Yes	11/09/2018	39	64	103	01/11/2017	31/05/2018	25/07/2018	02/07/2018	09/07/2018	Please Select...	27/07/2018	G - No patients consented	Patients screened but ineligible or unwilling to take part due to delaying their discharge	Neither

Id	REC Number	IRAS Number	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
127227	17/EM/0481	233652	A multicenter, prospective, observational cohort study to evaluate the real-world safety and effectiveness of Erelzi™, an etanercept biosimilar (COMPACT)	Yes	20/09/2018	58	55	113	14/03/2018	30/05/2018	25/01/2018	16/07/2018	27/07/2018	Please Select...	14/09/2018	A - Permissions delayed/denied H - Contracting delays	Delay in confirmation of capicity due to waiting for contracts from sponsor. Further delay in recruiting first patient due to staff availability for the SIV	Both
127228	18/SC/0024	219560	Nail bed INJury Analysis (NINJA): Should the nail plate be replaced or discarded after nail bed repair in children?	No		14			25/07/2018	26/07/2018	20/02/2018	01/08/2018	09/08/2018	Please Select...		E - Staff availability issues	Delays in arranging the SIV due to staff availablity	NHS Provider
127229	18/WM/0153	246285	Feasibility of conducting a multi-centre randomised controlled trial to assess effectiveness and cost-effectiveness of digital hearing aids in patients with tinnitus and hearing loss	No		19			08/08/2018	15/08/2018	13/07/2018	19/08/2018	03/09/2018	Please Select...				