Id	REC Number	IRAS Number	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	easons for Dela	Comments	Reasons for delay correspond to:
135768	17/EE/0368	213669	STRESS-L: STudy into the REversal of Septic Shock with Landiolol (Beta Blockade)	Yes	27/10/2018	34	159	193	11/04/2018	17/04/2018	10/11/2017	08/05/2018	21/05/2018	Please Select...	10/07/2018	D - Sponsor Delays	Delays in green light caused by waiting for presrciptions to be delivered to pharmacy	Sponsor
135769	18/SW/0039	229163	Induction of labour for predicted macrosomia	Yes	28/08/2018	17	74	91	18/04/2018	29/05/2018	20/03/2018	07/06/2018	15/06/2018	Please Select...	10/08/2018	E - Staff availability issues	Delays in setting up SIV primarily due to PI being on leave	NHS Provider
135770	18/NE/0125	238346	A three-arm randomised controlled trial to assess the effectiveness and cost-effectiveness of reverse shoulder arthroplasty versus hemiarthroplasty versus non-surgical care for acute three and four- part fractures of the proximal humerus in patients over 65 years of age – Proximal Fracture Of the Humerus: Evaluation by Randomisation trial No.2 (PROFHER-2).	Yes	02/10/2018	18	91	109	15/01/2018	15/06/2018	15/05/2018	26/06/2018	03/07/2018	Please Select...	24/08/2018	D - Sponsor Delays	Delay in documentation being sent out to be localised, Awaiting trial centre to send us the CRF's and contracts as they had been misplaced, green light not given by sponsor until 24/08/2018	Sponsor
135771	17/NE/0061	215780	CONVINCE - COLchicine for preventioN of Vascular Inflammation in Non-CardioEmbolic stroke) - a randomised clinical trial of low-dose colchicine for secondary prevention after stroke.	Yes	11/09/2018	39	64	103	01/11/2017	31/05/2018	25/07/2018	02/07/2018	09/07/2018	Please Select...	27/07/2018	G - No patients consented	Patients screened but ineligible or unwilling to take part due to delaying their discharge	Neither
135772	17/EM/0481	233652	A multicenter, prospective, observational cohort study to evaluate the real-world safety and effectiveness of Erelzi™, an etanercept biosimilar (COMPACT)	Yes	20/09/2018	58	55	113	14/03/2018	30/05/2018	25/01/2018	16/07/2018	27/07/2018	Please Select...	14/09/2018	A - Permissions delayed/denied H - Contracting delays	Delay in confirmation of capacity due to waiting for contracts from sponsor	Sponsor
135773	18/SC/0024	219560	Nail bed INJury Analysis (NINJA): Should the nail plate be replaced or discarded after nail bed repair in children?	No		14			25/07/2018	26/07/2018	20/02/2018	01/08/2018	09/08/2018	Please Select...	31/10/2018	E - Staff availability issues	Delays in arranging the SIV due to staff availablity. Study has now been closed at this site	NHS Provider
135774	18/WM/0153	246285	Feasibility of conducting a multi-centre randomised controlled trial to assess effectiveness and cost-effectiveness of digital hearing aids in patients with tinnitus and	Yes	08/03/2019	19	186	205	08/08/2018	15/08/2018	13/07/2018	19/08/2018	03/09/2018	Please Select...	23/10/2018	D - Sponsor Delays G - No patients consented	Delay in recruiting despite having green light as sponsor did not provide access to the randomisation database due to IT issues at lead site -	Sponsor
135775	17/ss/0082	222441	Start or STop Anticoagulants	Yes	08/01/2019	122	60	182	20/06/2018	10/07/2018	05/10/2017	26/10/2018	09/11/2018	Please Select...	20/11/2018	D - Sponsor Delays H - Contracting delays	Delays with contracts as sponsor did not provide this to site until October. Also unable to progress confirmation of capacity awaiting the sponsor	Sponsor
135776	18/WM/0327	252583	A randomised controlled trial of job retention vocational rehabilitation for employed people with inflammatory arthritis: the WORKWELL trial.	Yes	28/02/2019	28	101	129	03/05/2018	22/10/2018	15/11/2018	05/11/2018	19/11/2018	Please Select...	25/02/2019	D - Sponsor Delays	Awaiting lead site to set up before granting green light	Sponsor
137940	18/NW/0768	229410	Can an educational video improve the adequacy of bowel preparation for patients undergoing their first colonoscopy?	Yes	12/02/2019	6	28	34	27/09/2018	09/01/2019	04/01/2019	10/01/2019	15/01/2019	Please Select...	11/02/2019			Please Select...
137941	18/SC/0243	240684	HPS-4/TIMI 65/ORION-4: A double-blind randomized placebo-controlled trial assessing the effects of inclisiran on clinical outcomes among people with atherosclerotic cardiovascular disease	No		50			25/10/2018	19/12/2018	01/10/2018	29/01/2019	07/02/2019	Please Select...		A - Permissions delayed/denied D - Sponsor Delays H - Contracting delays	Green light delayed due to awaiting equipment to be delivered from sponsor. Until this is in place, IMP cannot be released. Delays in signing off the contract due to bespoke nature of the agreement	Sponsor